



اَبْنُوْ رَسِيْطِيْ تِيْكَوْ لُوْ كِيْ مَارَا
UNIVERSITI
TEKNOLOGI
MARA

FACULTY OF INFORMATION SCIENCE

UNIVERSITI TEKNOLOGI MARA (UiTM)

KELANTAN BRANCH

BACHELOR OF INFORMATION SCIENCE (Hons.) INFORMATION SYSTEMS
MANAGEMENT (CDIM262)

IMS565: INFORMATION SYSTEMS PROJECT MANAGEMENT

**PROJECT INTEGRATION MANAGEMENT AND ITS ROLE IN ENSURING PROJECT
SUCCESS**

PREPARED BY:

NUR AINI FARHANA BINTI MOHD ANUAR (2025158039)

GROUP: D1CDIM2624A

PREPARED FOR:

MADAM KHADIJAH BINTI ABDUL RAHMAN

SUBMISSION DATE:

21th MAY 2026

**PROJECT INTEGRATION MANAGEMENT AND ITS ROLE IN ENSURING EFFECTIVE
PROJECT SUCCESS**

NUR AINI FARHANA BINTI MOHD ANUAR (205158039)

GROUP: CDIM2623A

INFORMATION SYSTEMS PROJECT MANAGEMENT (IMS565)

FACULTY OF INFORMATION SCIENCE
UNIVERSITI TEKNOLOGI MARA (UiTM)

KELANTAN BRANCH

21th MAY 2026

ACKNOWLEDGEMENT

In the name of Allah, the Most Gracious, the Most Merciful, we are truly grateful to Allah for granting us the strength, patience, and determination to complete this group assignment successfully. Without His blessings, this work would not have been possible.

I would like to extend our sincere appreciation to our respected lecturer, Madam Khadijah binti Abdul Rahman, for her valuable guidance, continuous support, and constructive feedback throughout the preparation of this assignment. Her encouragement has been instrumental in enhancing our understanding of this subject matter. Lastly, we hope that the knowledge gained through this assignment will serve as a meaningful contribution to our academic journey and future endeavours.

ABSTRACT

Purpose - The purpose of this study is to investigate the idea, essential procedures, importance, and function of Project Integration Management in guaranteeing project success. Additionally, it examines the literature to find patterns, parallels, and discrepancies in PIM research and examines how it affects project performance.

Design/methodology/approach - A qualitative approach to literature review was used. Journal articles, textbooks, and scholarly publications released between 2022 and 2026 were among the pertinent academic sources that were examined. In order to uncover important integration management-related issues, such as procedures, trends, and performance consequences, the study synthesized the body of current literature.

Findings - The results show that project integration management is essential for organizing project operations, enhancing communication, and integrating project goals with corporate objectives. Project success is greatly influenced by important procedures such as the creation of the project charter, planning, implementation, monitoring and controlling, and change management. Effective integration is positively correlated with project success, according to studies, but poor integration causes delays, cost overruns, and project failure.

Originality/value - This paper consolidated recent research on Project Integration Management and provides a structured understanding of its process, trends, and impact on project success. It highlights both technological advancement and managerial practices that influence integration effectiveness in modern project environments.

Keywords: Project Integration Management, Project Success, Project Performance, Coordination, Change Control, PMBOK

Paper Type: Literature Review

TABLE OF CONTENTS

	Page
ACKNOWLEDGEMENT	i
ABSTRACT	ii
1.0 INTRODUCTION.....	1
1.1 Background of the Study	1
1.2 Problem Statement.....	2
1.3 Objectives of the Study.....	2
1.4 Approach of Literature Survey	2
2.0 OVERVIEW OF PROJECT INTEGRATION MANAGEMENT	3
2.1 Definition of Project Integration Management	3
2.2 Importance in Project Management	3
2.3 Role in Project Success.....	4
3.0 KEY PROCESS IN PROJECT INTEGRATION MANAGEMENT	5
3.1 Develop Project Charter	5
3.2 Develop Project Management Plan.....	6
3.3 Direct and Manage Project Work	6
3.4 Manage Project Knowledge	7
3.5 Monitor and Control Project Work.....	8
3.6 Perform Integrated Change Control	8
3.7 Close Project	9
4.0 LITERATURE REVIEW	10
4.1 Recent Trends and Developments.....	10
4.2 Similarities in Research Findings.....	11
4.3 Differences in Research Perspectives	12
5.0 DISCUSSION.....	13
5.1 Impact on Project Performance	13
6.0 CONCLUSION	14
REFERENCES	15

1.0 INTRODUCTION

1.1 Background of the Study

The most common definition of project management is the strategic process of utilizing techniques, methods, and tools in order to attain certain goals and fulfill the expectations of the stakeholders. The Association for Project Management (2026) states that a project is a unique and temporary undertaking that is taken to accomplish planned objectives, and this may be in terms of outputs, outcomes, or benefits. A project is said to be successful when it meets its objectives within the stipulated time, cost, and quality. Time, cost, and quality are the three components that constitute the basic building blocks of any project. Time refers to the scheduling of activities and determining when the work will be done, cost involves managing and purchasing financial resources, while quality assures that the work delivered will meet the requirements and expectations.

Modern project environments have become more complex with the advancement of technology, globalization, and new expectations of stakeholders. Such complexity demands greater integration across the various elements of the project to enable it to be effectively performed and successfully delivered. Project Integration Management is another vital element of project management that serves as the glue or central nervous system of a project (Muchelule & Somba, 2024). Whereas other knowledge areas are concerned with specific aspects, including cost, scope, or time. Additionally, integration management is the factor that assures that all elements of a project, such as goals, resources, risks, and stakeholder needs, interact as a single entity. It is an integrative process that involves alignment and coordination of all project activities from initiation to closure of the project. Through effective management of integration, project managers can make informed trade-offs between competing priorities and maintain a single source of truth, which is necessary in achieving project success in the complex global environment today.

1.2 Problem Statement

A number of important issues that businesses encounter have an impact on project performance and success. According to Kazinik (2025), minor discrepancies, including unclear objectives, inadequate coordination, and misalignment among project failures rather than significant technical failures. As technology develops and stakeholder demand rises, modern projects become more complicated, making it more challenging to efficiently manage resources, procedures, and communication. Because inadequate integration results in disjointed project activities, poor coordination between knowledge domains, and decreased overall project performance, inefficient project integration management continues to be a major

1.3 Objectives of the Study

This study aims to explore the concept and significance of project integration management in project management practices. It focuses on understanding how effective integration contributes to successful project outcomes. The objectives of this study are:

- To examine the concept and importance of project integration management
- To identify and explain the key processes involved in project integration management
- To analyze the impact of integration management on project performance and success
- To evaluate findings from previous studies, including trends, similarities, and differences related to project integration management

1.4 Approach of Literature Survey

This study adopts a qualitative literature survey approach to examine the concept of Project Integration Management and its role in ensuring project success. Relevant academic sources, including journal articles, textbooks, and scholarly publications published between 2023 and 2025, were selected to provide up-to-date and reliable information. A minimum of ten sources were reviewed to ensure a comprehensive understanding of the topic. The selected literature was analysed and synthesised to identify key themes, trends, similarities, and differences in previous studies. The analysis focuses on how Project Integration Management contributes to effective coordination, communication, and overall project performance. This approach enables the study to provide a well-rounded and evidence-based discussion without the use of primary data collection methods such as surveys or interviews.

2.0 OVERVIEW OF PROJECT INTEGRATION MANAGEMENT

2.1 Definition of Project Integration Management

Project Integration Management is a key knowledge area in project management that focuses on the coordination and unification of all project components to ensure they work together effectively. It involves aligning project objectives, plans, resources, stakeholders, risks, scope, cost, schedule, quality, and changes into a single integrated system. According to Kazinik (2025), it is the practice of unifying all aspects of a project to support informed decision-making and maintain alignment from initiation to completion. Similarly, Artem Gurnov (2024) highlights that integration management ensures all elements are properly coordinated so that the project can achieve its intended outcomes successfully.

Additionally, Project Integration Management requires the project manager to make decisions that balance competing priorities within the project. This includes managing trade-offs between scope, time, and cost while ensuring that project objectives are not compromised. Oyekunle (2024) states that the Project Management Body of Knowledge (PMBOK) guide outlines ten knowledge areas, with integration being a primary one. Furthermore, it serves as the central function that connects all other project management knowledge areas. It ensures that all project activities are aligned and managed in a consistent manner from project initiation to closure.

2.2 Importance in Project Management

Project integration management plays an important role in ensuring that all project processes are effectively coordinated and operate in a proper way during the implementation process of projects. Project integration management allows project managers to coordinate such basic factors as scope, time, budget, quality, and human resources, and thus, maintains control and strategy of the whole. This integration helps avoid clashes between tasks, duplicating efforts, and aligning all operations with the project goals.

In addition, project integration management contributes to better communication, coordination, and decision-making in the course of the project implementation process. Project integration management provides an opportunity for managers to assess project performance, coordinate relationships, and react adequately to project changes occurring at different stages. Without proper integration management, project operations can be scattered, leading to misunderstandings, inefficiency, and delays.

2.3 Role in Project Success

Through organizing all project operations and making sure that project goals are effectively met, project integration management contributes significantly to project success (Boruett and Musembi, 2022). Throughout the project lifecycle, efficient integration management assists project managers in coordinating timelines, resources, communication, and stakeholder expectations (Chepkwony et al., 2023). This coordination facilitates improved decision-making throughout project execution, lessens conflict, and enhances operation. Moreover, project integration management helps ensure that all project activities are aligned with the organization's strategic goals and objectives. It also enables project managers to continuously monitor project progress and make necessary adjustments to maintain overall project performance.

Additionally, integration management facilitates the efficient management of risks and changes by the business. The project frequently encounters unforeseen difficulties, including financial limitations, scheduling delays, or modifications in stakeholder demands. Project managers may assess how these modifications will affect the project as a whole and implement the necessary corrective measures by using effective integration management. Projects are therefore more likely to be finished on schedule, within budget, and with the desired level of quality. Effective integration management also supports better resource utilization by ensuring that human resources, technology, finances, and materials are allocated appropriately throughout the project. This helps reduce wastage, avoid duplication of tasks, and improve overall productivity.

Furthermore, project integration management improves stakeholder and team communication. Everyone engaged is better able to comprehend the project's objectives and roles when there is clear communication and ongoing oversight. Effective integration management has been linked to improved project performance, client satisfaction, and overall project success, according to earlier research. Additionally, by guaranteeing accurate and effective information sharing, effective integration management fosters cooperation among team members and stakeholders. Because learning from past projects may be used to future projects to improve planning, procedures, it also helps to continuously improve project management techniques.

3.0 KEY PROCESS IN PROJECT INTEGRATION MANAGEMENT

Several crucial procedures make up project integration management, which guarantees that all project activities are effectively coordinated throughout the project lifecycle. In order to accomplish successful project outcomes, these procedures enable project managers to match project objectives, resources, schedules, and stakeholder expectations. There are seven primary processes in project integration management, according to the Project Management Body of Knowledge (PMBOK).

3.1 Develop Project Charter

Developing the project charter is the foundational process in project integration management, resulting in a formal document that officially authorizes a project's existence and identifies its primary purpose (Hirpa, 2022). This approved document guarantees that the project is in line with the strategic aim from the outset and gives the project manager official permission to allocate organizational resources to project operations. For the project to move forward effectively, this first stage is crucial for coordinating different project components and creating a clear direction.

The project charter is comprehensive, documenting high-level information such as the project's primary strategies and business need to guide its development (Harake, 2025). Key elements typically include an overview of the project, a list of identified key stakeholders, and the designation of the project manager (Matheka and Mungai, 2024). This foundational document effectively serves as the basis for further integration steps, such as detailed project planning and the management of knowledge, which are critical for the successful implementation of a complex project (Matheka and Mungai, 2024).

Crucially, the process of developing the charter fosters shared understanding and alignment among stakeholders to improve overall project performance (Chepkwony et al., 2023). Integration management techniques, such as stakeholder involvement and good communication, guarantee that every aspect is appropriately managed by incorporating sponsors and team members early on. In the end, attaining intended results and guaranteeing the project provides strategic value are significantly impacted by successful integration across all project phases.

3.2 Develop Project Management Plan

Secondly, the process of defining, creating, and organizing all subsidiary plan components in order to combine them into a single, integrated project management plan is also known as developing a project management plan. This foundational document serves as a critical roadmap for the organization, guiding how the project will be executed, monitored, controlled, and closed while ensuring all tactical activities remain aligned with strategic intent (Harake, 2025). This approach gives the project team the objective standards required to assess real performance and make course changes throughout the project life cycle by setting basic baselines for scope, schedule, and cost.

Effective project planning establishes a clear framework that describes the project scope, key milestones, and methodology, which serves to transform high-level business ideas into actionable tasks and manageable deliverables (Matheka and Mungai, 2024). This procedure is crucial for guaranteeing the proper operation of every project process and for establishing a standard by which real performance can be evaluated in order to avoid project failure. Additionally, a strong plan helps the project manager manage the complexity of the project and coordinate the several organizational and technological interfaces that are present in a project setting.

Leading and carrying out the tasks outlined in the project management plan, as well as putting approved modifications into practice to achieve the project's predetermined goals, are all parts of directing and managing project work. The project manager and team manage stakeholder interaction while carrying out daily tasks, allocating resources, and producing the project's tangible deliverables during this execution phase. In order to improve the project's overall performance, integration management at this level focuses on monitoring progress and using work performance data to manage competing priorities and resolve conflicts.

3.3 Direct and Manage Project Work

Directing and managing project work is the essential process of leading and performing the activities defined in the project management plan to achieve the project's objectives (Harake, 2025). This phase is central to the project lifecycle, as it is the stage where the project team carries out day-to-day operations and produces the project's physical deliverables (Matheka and Mungai, 2024). During this time, efficient management makes sure that all tactical operations stay in line with the organization's strategic goals, successfully converting high-level planning into practical outcomes.

During this stage, the project manager's leadership is essential for synchronizing different organizational and technological interfaces to avoid project failure (Hirpa, 2022). According to Matheka and Mungai (2024) integration management during execution focuses on the coordination of separate operations, making sure that resources like manpower and equipment are allocated effectively to the correct tasks at the right time. The project manager assists the team in navigating complexity and maintaining focus on accomplishing the project's objectives by creating a collaborative atmosphere and defining responsibilities.

This procedure also entails carrying out authorized modifications and monitoring project advancement via ongoing work performance data gathering. To stay in line with the initial project plan, the project plan, the project team can use this data to spot deviations and take the appropriate corrective action. The project's total success is significantly impacted by the effective management of these operational components, which guarantees that stakeholders receive the intended quality and strategic value.

3.4 Manage Project Knowledge

The ongoing process of using current data and coming up with fresh ideas to accomplish project objectives while advancing organizational learning is known as managing project knowledge. This procedure is essential because it guarantees that any intellectual capital generated during the lifecycle is maintained to assist operations and projects in the future, and that earlier organizational expertise is utilized to enhance present project outcomes. Managers may prevent future mistakes and provide a clear foundation for long-term strategic success by methodically documenting what they learn during the project (Matheka and Mungai, 2024). The method makes a distinction between tacit information, which is private and frequently hard to articulate, such as unique ideas, and which is easily codified into words and papers. Establishing a trusting environment is essential to effective knowledge management because it encourages team members to express their distinct viewpoints and value each other's contributions. Teams may successfully negotiate project uncertainty and adjust to local settings by integrating these disparate knowledge structures into a single coherent entity. Empirical research has demonstrated a strong and significant relationship between the integration of project knowledge and the overall performance and success of complex projects (Matheka and Mungai, 2024). Ultimately, bringing this learned knowledge back into the company guarantees that human capital is constantly improved, which has a significant impact on providing stakeholders with high-quality outcomes.

3.5 Monitor and Control Project Work

Monitor and control project work is the continuous process of tracking, reviewing, and reporting overall progress to ensure that the project meets the performance objectives established in the project management plan (Harake, 2025). Stakeholders have a comprehensive grasp of the project's current status and an appreciation of the steps taken to resolve any performance concerns, thanks to this fundamental activity. Managers may make sure that daily tactical operations stay fully in line with the organization's strategic goal by keeping an eye on the project's future state through cost and schedule projections.

Throughout the course of the project, a dual strategy to monitoring and controlling is used. While managing entails identifying corrective or preventative measures to address performance concerns and realign activities with the project management plan, monitoring concentrates on gathering and evaluating performance data and trends. In order to avoid project failure, important integration tasks at this phase include assessing the status of specific risks and comparing actual performance to the set baselines.

Overall project performance successful completion are significantly positively correlated with efficient monitoring and control procedures. According to Chepkwony et al., (2023), timely disclosure and transmission of information via established communication channels guarantees that the project stays on course and that all parties involved have a common understanding of the project's goals. In the end, keeping a strong control system promotes better decision-making and guarantees that project results provide stakeholders with the required quality and strategic value.

3.6 Perform Integrated Change Control

The thorough process of evaluating all change requests, authorizing changes, and overseeing revisions to project deliverables, project documents, and the project management plan is known as performing integrated change control. According to Ferreira et al. (2024), this process is conducted from the project's initiation through to its closure and is the ultimate responsibility of the project manager. However, project managers may reduce project risks and stop modifications from being made without considering the overall project objectives by incorporating change control, which guarantees that every alteration is taken into account in a coordinated manner.

A change control board (CCB), an officially chartered group of stakeholders, is usually included in the process and is in charge of assessing and determining whether requested modifications should be approved, deferred, or rejected (Ferreira et al., 2024). According to Matheka and Mungai (2024), scope creep, or the unchecked growth of requirements, must be avoided by going through this formal process before any changes are made to a project's baselines. Before any changes are approved, the effects on the budget, schedule, and quality are carefully examined due to this methodical evaluation. A change log must be used to record the progress of all requests in order for modifications to be integrated effectively, giving all stakeholders a clear audit trail and communication tool. According to research, the performance and success of complicated digitalized projects are significantly positively correlated with the maintenance of a single change management process. In the end, using a specific change control approach results in significant cost savings and guarantees that the finished project outcomes satisfy high-quality delivery criteria.

3.7 Close Project

The fundamental procedure in project integration management, known as closing a project or phase, is in charge of formally concluding all operations within a project, phase, or contract. The methodical preservation of project data, the official completion of scheduled work, and the freeing of organizational team resources for new initiatives are the main advantages of this stage. According to Abddullah et al. (2021), this formal conclusion guarantees that the project does not stay open eternally and offers a structured ending that facilitates a smooth transfer.

When a project is administratively closed, a thorough evaluation is conducted to make that all work is finished and the project has achieved its initial strategic goals. In order to close project accounts, this procedure makes sure that all papers and deliverables are updated and declared as final, that all outstanding issues are fixed, and that all expenses are accurately invoiced. Additionally, this stage necessitates completing contracts and settling any unresolved disputes while making sure the project continues to meet stakeholder expectations (Hirpa, 2022). The creation of a final report and the completion of the Lessons Learned Register, which is moved to a permanent repository, are two important results of this procedure. This methodical documentation of achievements and difficulties guarantees that the project's intellectual capital will be accessible for strategic planning in the future (Matheka and Mungai, 2024). The long-term performance and success of complex projects are significantly positively correlated with efficient project closure and knowledge integration.

4.0 LITERATURE REVIEW

This chapter examines earlier research on project integration management and how it contributes to project success. The results of numerous studies on the significance, procedures, and methods of project integration management in diverse project contexts are the main emphasis of the literature review. To gain a better understanding of how efficient integration management enhances collaboration, communication, decision-making, and overall project performance, prior research is reviewed.

This chapter also covers contemporary advancements and trends in project integration management as well as the parallels and discrepancies found in earlier research. This review offers a thorough grasp of the methods, difficulties, and strategies currently employed in project integration management by contrasting the opinions and conclusions of various scholars.

4.1 Recent Trends and Developments

As of 2025, automation and artificial intelligence (AI) have become the most transformative forces in project integration management, greatly enhancing rather than replacing human capabilities (PMI Southern Caribbean Chapter, 2025). According to studies, regular administrative work may be automated by modern AI-powered systems, saving project managers 20-30% of their time. By using predictive analytics, which examine past data trends to detect possible project delays and budget overruns before they affect delivery, these technologies simplify integration (PMI Southern Caribbean Chapter, 2025). Moreover, these technologies streamline integration through predictive analytics, which analyze historical data patterns to forecast potential project delays and budget overruns before the impact on delivery. Platforms like Microsoft Project, Smartsheet, and Asana now incorporate these advanced AI features to optimize resource allocation and provide real-time status reporting.

In order to preserve strategy alignment in fast-paced, unpredictable global marketplaces, organizations are increasingly implementing Agile and hybrid project management methodologies (Harake, 2025). Agile concepts are quickly spreading into non-IT industries, including healthcare, marketing, and construction, even while traditional Waterfall approaches remain the norm for low-uncertainty projects. Hybrid approaches, which combine the high-level governance and risk control of frameworks like PRINCE2 with the iterative speed of Scrum or Kanban at the execution level, are currently used in many complicated projects. This adaptability enables teams to transition from predictive to adaptive planning, embracing modifications at every stage of the development life cycle to provide stakeholders with added value.

Project coordination is drastically altered by digital transformation, yet there is still frequently a gap between organizational preparedness and technology capabilities (Gong et al., 2024). Technologies like Building Information Modelling (BIM), the Internet of Things (IoT), and cloud computing are being leveraged to significantly improve workflows and productivity in project-based industries like construction. For digital transformation to be effective, it needs to be seen as a sociotechnical process in which organizational change mediated by technology aligns with work practices. In this situation, project integration management serves as a fundamental facilitator, coordinating organizational procedures with digital technologies to improve resource and process synchronization (Gong et al., 2024).

Furthermore, the administration of remote teams has become a fundamental skill for contemporary project managers due to the growth of remote cooperation and virtual collaboration. In order to traverse the intricacies of multiple cultural settings and sustain team motivation, this transition necessitates a higher focus on soft skills, such as leadership, flexibility, and emotional intelligence. Stakeholder co-creation, in which impacted parties are integrated into the project team as partners rather than merely as recipients of status updates, is also becoming more and more popular. This cooperative strategy guarantees that the project stays closely in line with the organization's business model and strategic aim, thanks to real-time communication channels and data-driven decision-making.

4.2 Similarities in Research Findings

The overwhelming consensus among researchers from a wide range of sectors and regions is that Project Integration Management (PIM) is an essential factor in project success. Effective integration techniques and good performance are regularly positively correlated, according to empirical data, studies in the construction industry have shown correlation coefficients as high as 0.641. There is also widespread agreement that coordination and communication are the fundamental pillars of PIM because they guarantee that all project components, including tasks, resources, and stakeholders, cooperate to achieve a single objective. Additionally, the majority of academic stress is that integration is the particular, non-delegable duty of the project manager, who must uphold a big picture perspective to oversee interactions across various knowledge domains. A common awareness of the dangers of inadequate integration is also highlighted in the literature, which points out that uncontrolled changes typically result in delays, large cost overruns, and project failure. Scholars concur that, particularly in complex systems, modifications will almost certainly have a direct influence on project restrictions like cost, time, and scope.

As a result, there is consensus that in order to preserve project stability and stop unchecked scope creep, strong monitoring and integrated change control procedures are essential. The majority of research comes to the conclusion that a specific, formal change control approach not only keeps the team organized but also results in significant cost savings and better final delivery quality.

4.3 Differences in Research Perspectives

Researchers disagree greatly in their main areas of interest, such as the function of technology versus human dynamics, even if they agree on the significance of integration. According to Gong et al., (2024), some academics concentrate primarily on technology integration, investigating how digital technologies such as Artificial Intelligence (AI) and Building Information Modeling (BIM) might close the gap between tactical execution and high-level planning. On the other hand, other academics place a higher priority on stakeholder management, contending that co-creation with partners and the project manager's leadership ability to meet a variety of expectations are more important for project success. Rather than focusing just on fulfilling the technical requirements of the triple constraint, these researchers frequently see stakeholder satisfaction as a key performance measure.

Researchers studying information technology (IT) and digitalized projects, for instance, tend to emphasize knowledge management and the use of real-time metrics for agile decision-making, while those studying the construction industry tend to emphasize rigid process integration and the mitigation of risks related to physical resources and complex supply chains. Additionally, there are differing views on methodologies, including traditionalists who emphasize the Waterfall approach for its deterministic planning and control, while modern researchers advocate for Agile or hybrid models to handle the high levels of uncertainty and rapid changes typical of global, innovation-driven projects. For example, rigorous process integration and the reduction of hazards associated with physical resources and intricate supply chains are frequently highlighted by academics studying the construction sector. The management of knowledge and the use of real-time measurements for agile decision-making, on the other hand, are frequently highlighted by researchers investigating information technology (IT) and digitalized projects (Matheka and Mungai, 2024). Additionally, there are differing views on approaches. While modern researchers support Agile or hybrid models to handle the high uncertainty and quick changes typical of global, innovation-driven projects, traditionalists emphasize the Waterfall approach for its deterministic planning and control.

5.0 DISCUSSION

The results of the literature review on project integration management on its contribution to project success are discussed in this chapter. With an emphasis on how integration management affects project performance in terms of coordination, communication, decision-making, risk management, and stakeholder satisfaction, it interprets and analyzes the most important findings from earlier research. The good and negative effects of project integration management on project outcomes are also highlighted in this chapter, giving readers a better knowledge of how crucial it is to successfully complete projects within the allocated scope, time, cost, and quality.

5.1 Impact on Project Performance

As the main method for integrating activities, resources, and stakeholders toward a common objective, Project Integration Management is a crucial factor in determining the success of a project (Oyekunle et al., 2024). Effective integration techniques and excellent project performance results are strongly positively correlated, according to research from the UK construction industry (Oyekunle et al., 2024). Effective integration management increases the probability of project success by guaranteeing smooth coordination of organizational and technological interfaces, which keeps crucial details from being missed. Additionally, it promotes a cooperative workplace where team members are aware of their responsibilities, which lessens internal strife and boosts output.

The success of complex and digitized projects is further affected by critical integration procedures, as demonstrated by quantitative research. Research conducted in Kenya's telecom industry demonstrates that successful project delivery is strongly positively correlated with efficient project knowledge integration and project task management (Matheka and Mungai, 2024). Effective knowledge integration allows organizations to make use of their current intellectual capital while capturing new insights through lessons learned practices, ensuring that mistakes are not repeated and that projects remain adaptable to changing environments. By ensuring that all project operations are in line with organizational strategy, these procedures turn abstract plans into practical, quantifiable results.

The capacity of integration management to match project execution with corporate goals is another indication of its strategic significance. Strong strategic alignment increases a project's chances of success and timely completion, according to research (Harake, 2025). Project managers may make well-informed judgments and modify project operations in accordance with the authorized project management plan

by keeping an eye on project progress through monitoring and forecasting. By guaranteeing that project outputs fulfill anticipated needs and standards, this degree of control not only increases efficiency but also greatly enhances stakeholder satisfaction.

On the other hand, inadequate or nonexistent integration management may have detrimental effects that risk project success. Scope creep, or the unchecked growth of project requirements without matching changes to time, cost, or resources, is a common occurrence in poorly connected projects. Projects are more susceptible to delays, cost overruns, and subpar results in the absence of a formal integrated change control procedure. Overall, improper integration of the project process can lead to inefficiencies, rework, damage to the organization's reputation, and ultimately project failure.

6.0 CONCLUSION

In summary, this study used a thorough literature analysis to examine Project Integration Management and its function in guaranteeing project success. The results of earlier research make it abundantly evident that project integration management is an essential area of expertise in project management that guarantees the efficient coordination and alignment of all project elements, including scope, time, cost, quality, resources, and stakeholders, throughout the project lifecycle. It acts as the focal point that unifies all project activities into a cohesive system to effectively accomplish project goals.

Effective integration management significantly improves project performance, according to the literature. It facilitates improved decision-making during project execution, increases stakeholder communication, and improves coordination among project operations. Furthermore, it fortifies risk management and change control procedures, guaranteeing that projects may adjust to risks while staying in line with corporate objectives. Additionally, studies show that effective integration techniques boost stakeholder satisfaction and raise the possibility of finishing projects within the necessary scope, time, cost, and quality restrictions.

However, the analysis does demonstrate how inadequate integration management may result in unfavorable consequences, including scope creep, overruns, delays, inefficiencies, and project failure. Thus, it can be said that project integration management is crucial to attaining effective project results, especially in dynamic and complex project contexts where alignment and coordination are vital for success.

6.0 REFERENCE

- Abdullah, A. A., Abdul-Samad, Z., Abdul-Rahman, H., & Salleh, H. (2021). Project management standards, guides and methods: A critical overview. *Journal of Project Management Practice*, 1(1), 35-51.
- Asana, T. (2025, September 8). *Project Integration Management: 7-Step Guide & Tools*. Asana. <https://asana.com/resources/project-integration-management>
- Chepkwony, A. K., Muchelule, Y. W., & Somba, S. M. (2023). Project Integration Management and Performance of National Housing Corporation Projects in Kenya with the Moderating Effect of Community Participation. *International Journal of Academic Research in Business and Social Sciences*, 14(7). <https://doi.org/10.6007/ijarbss/v14-i7/18703>
- Ferreira, R., Varajão, J., Rodrigues, L. S., & Sousa, R. D. (2024). Project change canvas. *International Journal of Information Systems and Project Management*, 12(4), 60-78.
- Gong, Z., Dacre, N., & Dong, H. (2024). Fostering digital transformation through project integration management. *University of Southampton Institutional Repository*.
- Harake, M. F. (2025). Project management and business modeling: Methodologies, frameworks, and strategic alignment. *PM World Journal*, 14(5).
- Hirpa, T. (2022). Project integration management and coordination.
- Kazinik, B. (2025, November 18). *Project integration management in 2026: an essential guide*. monday.com Blog. <https://monday.com/blog/project-management/project-integration-management/>
- Matheka, E. K., & Mungai, A. M. W. (2024). Project integration management and performance of digitalized projects in telecommunications industry in Nairobi City County, Kenya. *International Journal of Social Sciences Management and Entrepreneurship*, 8(2), 326-339.
- Oyekunle, D., Abbey, T. I., & Ibeh, F. (2024). Project Management Dynamics: Shaping success in UK construction projects. *Open Journal of Business and Management*, 12(04), 2099–2117. <https://doi.org/10.4236/ojbm.2024.124108>
- PMI Southern Caribbean Chapter. (2025). *AI in project management 2025: Complete implementation guide for project managers*. [PMISCC Resource].
- Tristancho, C. (2026, April 28). *Project Integration Management – a quick guide*. ProjectManager. <https://www.projectmanager.com/blog/project-integration-management-a-quick-guide>
- Westland, J. (2022). The 10 Project Management Knowledge Areas (PMBOK). Project Manager. Retrieved from <https://www.projectmanager.com/blog/10-project-management-knowledge-areas>